
Monthly Summary Sheet for March 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase II (environmental education 
building and plaza area) and Phase III (various site 
improvements) construction activities in March 2003, and the 
groundwater treatment system continued to pump and treat 
large quantities of contaminated groundwater. The 
environmental education building efforts included installation 
of overhead light fixtures; final plumbing and electrical 
connections; carpet installation; painting efforts; and a wide 
variety of other finishing activities (finishing efforts in the 
classroom are shown to the right). The plaza efforts included 

additional concrete sidewalks; three of the vertical light columns; 
sandblasting activities; earthwork backfill and landscaping; and 
various other activities. The construction efforts for the berms and 
the irrigation system continued, and the concrete formwork, rebar, 
and window frames for the fish observatory walls were 
constructed (as shown to the left). The groundwater treatment 
system pumped and treated over 36 million gallons of 
contaminated groundwater during March 2003 for a total treated 
volume of approximately 113 million gallons. 

Anticipated April activities: The environmental education building and the plaza area will be substantially 
complete in early April, and construction efforts will continue for the various site improvement items 
(berms, parking lots, irrigation system, fish observatory, etc.). The groundwater treatment system will 
continue to pump and treat approximately 1.2 million gallons of groundwater a day. 

Monitoring Activities 
CDM began compiling the data from the First Quarter 2003 Site Monitoring Network sampling efforts that 
included the collection of 143 groundwater/surface water samples and water level elevation data from 
161 measuring points. CDM also continued the Plumes ABE treatment system performance monitoring 
with the measurement of extraction well water levels and collection of samples from the treatment system 
influent and effluent flows. The data from these efforts will be presented in the First Quarter 2003 Site 
Monitoring Report. CDM and City of Wichita staff met with KDHE staff to discuss the MTBE detected in 
the groundwater at several locations throughout the Gilbert and Mosley Site, and KDHE staff initiated 
investigations and evaluations to determine the solution for this issue. 

Anticipated April activities:  CDM will complete the preparation of the First Quarter 2003 Site Monitoring 
Network Report to present the water level data and the analytical results from the sampling efforts. 

Source Area Activities 
CDM continued to prepare the draft source control measures reports for the Harcros (727 E. Osie Street) and 
Tri-State Central (724 E. Osie Street) source areas and for the South Washington and English source area 
(149 and 157 South Washington sources). 

Anticipated April activities:  CDM will complete the source area investigation work at the Harcros/Tri-
State Central and the South Washington and English source areas with the final preparation of the source 
control measures reports. 
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